Product Backlog & Kanban Board — Smart Irrigation Alert Dashboard

Student: Chetan Katkar — **Roll No:** 23102A0024 — **Class:** BE CMPN-A

1. Prioritized Product Backlog

ID	Feature / User Story	Type	Priority	SP	Sprint	Status
PB-01	Project Repository & Maven Boilerplate setup	Chore	Highest	2	Sprint 1	Planned
PB-02	In-Memory H2 Database & Sensor Entity Model	Backend	Highest	3	Sprint 1	Planned
PB-03	REST API for Sensor CRUD & Simulation	Backend	High	5	Sprint 1	Planned
PB-04	Responsive Dashboard UI with Summary Indicator Cards	Frontend	High	5	Sprint 1	Planned
PB-05	Real-Time Critical Low Moisture Alert Banner (<30%)	Full-Stack	High	5	Sprint 2	Planned
PB-06	Add New Sensor Zone Form with Input Validation	Full-Stack	Medium	3	Sprint 2	Planned
PB-07	Client-Side Search and Status Filter Mechanism	Frontend	Medium	3	Sprint 2	Planned
PB-08	Zone History Drill-Down Modal & Irrigation Trigger	Full-Stack	Medium	4	Sprint 2	Planned
PB-09	Automated Selenium WebDriver E2E Test Suite	Testing	High	5	Sprint 2	Planned
PB-10	Jenkins CI Freestyle Job & GitHub Webhook Polling	DevOps	High	3	Sprint 3	Planned
PB-11	Declarative Jenkinsfile (Checkout → Build → Test)	DevOps	High	5	Sprint 3	Planned
PB-12	Multi-Stage Dockerfile & Container Build Automation	DevOps	High	4	Sprint 3	Planned
PB-13	Docker Hub Image Registry Versioning Pipeline	DevOps	Medium	3	Sprint 3	Planned
PB-14	Ansible Playbook for Server Provisioning & Idempotency	DevOps	Medium	5	Sprint 4	Planned
PB-15	Automated Health Checks, Rollback Scripts & Final Docs	DevOps	Medium	4	Sprint 4	Planned

2. 15-Task DevOps Kanban Board

Backlog (To Do)	In Progress	Testing / Review	Done
Task 04: Git & GitHub Init Task 05: Feature Branching Task 06: MVP Completion Task 07: Jenkins CI Job Task 08: Jenkins Pipeline Task 09: Selenium Tests Task 10: Continuous Testing Task 11: Docker Container Task 12: Docker Hub CD Task 13: Ansible Config Task 14: Provisioning Task 15: Final Release Docs	Task 03: Architecture Setup	Task 02: Agile Planning	Task 01: Scope

3. Estimation Metrics

- **Total User Stories / Items:** 15 Tasks
- **Total Story Points:** 59 SP
- **Sprint Length:** 1-2 weeks per Sprint (4 Sprints total)
- **Target Velocity:** 15 SP / Sprint